For Mysore State

Sc.41. H-27—104.000—4-11-49.

P. W. (1954) Department.

MS SERIES.

Closed
P.W.
26/11/57
Supdt

G.O. NO. 4686

FOR MYSORE STATE

4686

Dated 19-11-54

[Despatch Abstract.]

Contracts - South Kanara Dist - Construction of Quarters for Police Subsidy at Mangalore - Entrustment of 11 Block of 11 Constables Quarters to Contractor Sri T. Kumaran on remunerative terms - Calling for tenders - Approved

Office of the District Magistrate,
South Kanara, Mangalore, Dated 7- 11-50.

From

Janab Syed Ahmed B.Sc. (Hons.),
District Magistrate, South Kanara, Mangalore.



To

The Secretary,
Public Works Department,
Fort St. George, Madras - 9.

Sir,

P.W.D.(C)
Home U.O.
1.11.50

BUILDINGS - Government -District Superintendent of Police's Bungalow - Mangalore-Monsoon veranda - construction - not necessary - suggestion.

Somewhere in 1942 when some European District Superintendents of Police were staying in the D.S.P's Official quarters they seem to have put up to the Government for a monsoon veranda. The estimate then was about Rs.16,000/. Now according to the revised estimate the amount has come to Rs.25,000/-. I am told it has been sanctioned by the Government. When this question came sometime ago last year myself and the then District Superintendent of Police, Sri. Sathiavagiswar examined the question and considered that spending Rs.25,000/- for a monsoon veranda was a colossal waste. Subsequently, when Mr. Gopalakrishna Ayyar was the District Superintendent of Police there was another discussion and he also told me that spending Rs.25,000/- was an absolute waste. I had a discussion even with the present District Superintendent of Police and he also tells me that it is not necessary. I am told that in 1942 shutters towards the west were not properly fixed and were opening inside but subsequently when the shutters were fitted so as to open outside, there has been no rain. In any case, I personally consider that it is absolutely not necessary to have a monsoon veranda at such a huge cost of Rs.25,000/-. It might be that the matter was set in motion in 1942 and it has come to its final stage now and the matter was not personally brought to the notice of the Inspector General of Police. In any case, I request that the matter may be referred to the Deputy Inspector General of Police and to the three District Superintendents of Police for their remarks whether they consider the construction of this veranda is absolutely necessary.

2. Even taking the rent into consideration, the pay of the present District Superintendents of Police is not much and for spending Rs.25,000/- Government also would not get any return and on the other hand it will have to be spending huge amounts for repair of this veranda.

3. The work has not yet actually begun and I understand that some stones have been quarried there. I request that the Government may be pleased to consider whether in the present circumstances and with the present pay of the District Superintendents of Police it would be necessary to have that monsoon veranda at a cost of Rs.25,000/-.

Yours faithfully,

S Ahmed 7-11-50.

District Magistrate, S.K.

Copy to the Inspector General of Police, Madras.
" to the District Superintendent of Police, South Kanara, Mangalore.
" to the Executive Engineer, P.W.D., S.K., Mangalore.
Copy to the Deputy Inspector General of Police, Western Range, Coimbatore.

3 PWD (Cy)

Very urgent.

G.O.M. No 6148 C/50-2 Dated 17.11.50

Sub:- Buildings - South Kanara - D.S.B.
Bungalow - Construction of monsoon verandah.

Ref:- From the D.M. South Kanara no nil dt. 7.11.50

A copy of the letter cited is forwarded to the C.E (B & G.M.F). He is requested to offer his remarks very urgently in consultation with the I.G. of Police. He is also requested to furnish the number and date of the order in which his revised estimate for Rs 25,000/- for the work was approved.

17.11.50

To
The C.E (B & G.M.F)
(with a copy of D.M's letter)
The I.G. of Police

13.11.50

13.11.50

P.T.

P.W.D(C)

G.M. 6148C/50-3 Dated 5.12.50

Sub:- Building - Anti Corrosive Work -
D.S.P. Bungalow, Mangalore -
Construction of Mandom Verandah.

Ref:- Govt. memo No 6148C/50-2 dt 17.4.50

The C.E is requested to expedite his remarks.

To
The C.E (B&GM(F))

Submitted to D.G of Police.

ASSISTANT SECRETARY TO GOVERNMENT
21 DEC 1950
6955

Office of the Chief Engineer, P.W.D., General, Chepauk, Madras.

LETTER No. 8650 Wks/50-3 dated 14th December 1950.

From Rao Bahadur T.S. Venkataraman Ayyar, B.E.,
Chief Engineer, P.W.D.(Buildings & CMF).

To The Secretary to Government,
Public Works Department.

Sir,

Buildings - South Kanara District - District Supdt. of Police bungalow Mangalore - construction of Monsoon Verandah - Refce. Govt. P.W.D. memo No.6148 C/50-3 d/5-12-50.

The remarks of the Inspector General of Police and the Superintending Engineer, Coimbatore Circle are awaited. On their receipt a reply will be sent to Government. The Suptg. Engr. is being reminded to expedite his remarks.

R. Lakshmanan 14/12
for Chief Engineer, P.W.D.(Bldgs.& CMF)

ska/14-12-50

PWD (C)
A.R. 15.1.51
27.12.50 27.12.50

VERY URGENT.

From
Sri T.G. Sanjevi, M.A., I.P.,
Inspector-General of Police,
Madras-4.

To
The Secretary to the Government of M.
Public Works Department.
Through the Chief Engineer,
Public Works Department (Buildings & Gro
More Food), Madras.

R.C.No.2613/HB/50 Dated 3rd January 1951.

Sir,

Subject - Buildings - Police - South Kanara - District Superintendent's Quarters at Mangalore - Construction of a monsoon verandah - Proposal - Deferred.

Ref:- 1) Public Works Department memorandum No.6148-C/50-2, dated 17-11-1950 and
2) Letter No.8331 Wks/50-1, dated 29-11-1950 from the Chief Engineer, Public Works Department (Buildings and Grow More Food) Madras (copy enclosed).

An expenditure of Rs.25,000/- on the construction of a monsoon verandah is altogether in-congruous with the present financial position of the Government. I do not consider that this work is essential as some suitable chicks may be provided at a much less cost, if the trouble starts again in future. I, therefore, agree that the work of construeting a monsoon verandah to the District Superintendents of Police quarters at Mangalore may be deferred.

for Inspr.-Genl. of Police.

Copy to the Secretary to the Government of Madras, Public Works Department direct as advance copy.

P.W.D (C)

The remark of the C.E. may be awaited

gns/3-1. 3/1 till 15.1.1951

8.1.51 8/1/51 9.1.51

Letter No. 3331 'Ks/50-1, dated 29th November, 1950 from Chief Engineer, P.W.D., (Buildings & Grow More Food), Madras, to the Inspector-General of Police, Madras.

Sub: Buildings - South Kanara - District Superintendents of Police Bungalow - Construction of monsoon verandah.

Ref: Public Works Department Memo. No. 6148 C/50-2, dated 17-11-50.

I invite your attention to the Government Memo cited above and request to be informed <u>immediately</u> of your views in the matter.

2. Revised administrative approval of Government for Rs. 25,000/- was accorded for the work in G.O.No.4909 P.W. dated 29-12-49. There is a provision of Rs. 22,000/- for the work in the current year's budget. An expenditure of Rs. 1,797/- has incurred on it during 1948-49. Presumably this represents the expenditure incurred on the purchase of controlled materials. Contractor for the work has been selected and the necessary agreement taken from him. The Superintending Engineer has been asked to report the present stage of progress in the work immediate

---

/True Copy/

for Insp.-Genl. of Police.

PWD/3/1.
3/11

Office of the Chief Engineer, PWD.,
(General), Chepauk, Madras.

Endorsement No. 8831 Wks/50-5 dated 8th Jan., 1951.

Sub:- BUILDINGS- Police- South Kanara-District Superintendents Quarters at Mangalore-Construction of a monsoon verandah proposal-deferred.

Ref:- From the Inspector-General of Police R.C.No. 2613/MB/50 dated 3--1--51.

-o-



Forwarded to Government.

2. I agree with the remarks of the Inspector-General of Police and consider that the work may be deferred.

3. A copy of letter No. 7 M dated 2-1-51 from the Executive Engineer South Kanara Division regarding the use of the materials obtained for the work, on other works is enclosed. I am asking the Superintending Engineer, Coimbatore Circle to report whether the 6 Nos. of R.S.Joist could not be transferred to some other work in the Circle and shall submit a further report in the matter. If the R.S.joists cannot be used on any other works in the Coimbatore Circle they will be transferred to the stores of the Public Works workshop, Madras.

4. As regards the materials collected by the Controller I am also asking the Superintending Engineer to state whether the contractor is willing to take back the materials without any claims on Government or whether he insists on the payment of any compensation to him etc., A further report will be submitted to Government.

for Chief Engineer, PWD(Buildings and G.M.F.)

To
The Secretary to Government, (PWD)
with (1) letter No. 2613/MB/50
dated 3-1-51. of the Inspector-General
of Police in original and
(2) Copy of Executive Engineer,
South Kanara letter No. 7 Mdated 2-1-51.

From
Sri S.[illegible] Arjevi, M.A., I...,
[illegible], Inspector-General of Police,
[illegible], Madras-4.

No. 103
5 JAN 1951
Section
[illegible]

To
The Secretary to the Government,
Public Works Department.
Through the Chief Engineer,
Public Works Department (Buildings
More Food), Madras.

R.C.No.2613/A3/50 Dated 3rd January 1951.

Sub:- Buildings - Police - South Kanara - District Superintendent's quarters at Mangalore - Construction of a monsoon verandah - Proposal - Deferred.

Ref:- 1) Public Works Department memorandum No.61[illegible]-C/50-2, dated 17-11-1950 and
2) Letter No.3031 Mks/50-1, dated 29-11-1950 from the Chief Engineer, Public Works Department (Buildings and Grow More Food) Madras (copy enclosed).

An expenditure of Rs.25,000/- on the construction of a monsoon verandah is altogether in-congruous with the present financial position of the Government. I do not consider that this work is essential as some suitable chicks may be provided at a much less cost, if the trouble starts again in future. I, therefore, agree that the work of construction a monsoon verandah to the District Superintendents (of Police) quarters at Mangalore may be deferred.

for Inspr.-Genl. of Police.

Copy to the Secretary to the Government of Madras, Public Works Department direct as advance copy.

gns/3-1.

17

Letter No. 8831 /Ks/50-1, dated 29th November, 1950 from Chief Engineer, P.W.D., (Buildings & Grow More Food), Madras, to the Inspector-General of Police, Madras.

Sub: Buildings - South Kanara - District Superintendent of Police Bungalow - Construction of monsoon verandah.

Ref: Public Works Department Memo. No. 6148 C/50-2, dated. 17-11-50.

I invite your attention to the Government Memo cited above and request to be informed immediately of your views in the matter.

2. Revised administrative approval of Government for Rs. 25,000/- was accorded for the work in G.O.No.4909 P.W. dated 29-12-49. There is a provision of Rs. 22,000/- for the work in the current year's budget. An expenditure of Rs. 1,797/- has incurred on it during 1948-49. Presumably this represents the expenditure incurred on the purchase of controlled materials. A Contractor for the work has been selected and the necessary agreement taken from him. The Superintending Engineer has been asked to report the present stage of progress in the work immediately.

/True Copy/

for Inspr.-Genl. of Police.

PNN/3/1. 3/1

Copy of letter No.7 M dated 2[illegible]-1-1951, from the Executive Engineer, South Kanara Division, Mangalore, to the Chief Engineer, (Buildings & G.M.F.)

Sub: Buildings - South Kanara District - Dt. Supdt. of Police's quarters at Mangalore - Construction of Monsoon verandah.

Ref: S.E. Coimbatore Circle's No.2743 W dated 19-12-50.

With reference to S.E's No. cited above I have to report that the following materials have been obtained for the "Improvements to Dt. Supdt. of Police's quarters". The materials collected by the Contractor who was entrusted with the work are also furnished below.

	Controlled articles.		Remarks.
1)	R.S.J's - 24' x 10" x 14" - 1 No. -do- 15'-4" x 5" x 10½ -1 No. -do- 15'-10"x 5" x 10" -1 No. -do- 7'-6" x 5" x 10" -2 Nos. -do- 3'-0" x 5" x 10" -1 No.	Cost 462-13-0	There is no sanctioned work in the Division for transferring the R.S.J's.
2)	Glass panes. Size 9½" x 10½" -- 128 Nos. Size 9½" x 6½" -- 324 Nos.	431-10-0	These are at present in the Central Sub Division Calicut and may be used there itself.
3)	a) Mild steel rods for reinforcement. 5/8" dia. 11'-0" -- 1 No. 5/8" dia. 18'-0" -- 242 Nos. b) Binding wire. -- 2 Cwts.	627-0-0	The iron rods and binding wire can be transferred to other works in this Division.
4)	Cement. Balance on hand 83 Cwts. --	363-2-0	Can be transferred to other works in Sub Division. PTO

B/f. 363-2-0
1884-9-0

Materials collected by Contractor.

5) Bricks. --	12000 Nos.			No works smeathed for using bricks immediately. The contractor will have to be allotted other works for using the materials in due course.
Baby granite jelly	600 Cft.			
Laterite jelly --	300 Cft.		3000-0-0	
Sand --	300 Cft.			
Wood work partly conveyed to site.				

Sd. B.V.Muthanna, 1-1-51.
Executive Engineer,
South Kanara Division.

PWD(C)
21

CM - 6148/50-5 Dated 3-2-51

Sub:- Building - Police -
South Kanara Dist - Dist
Superintendent's Quarters
at Mangalore - Construction
of verandah -
Deposit -

Ref:- From the D.M. South Kanara
No MC dt 7.11.50
From the D.G. of Police No
Re No 2613 HB/50 dt 3.1.51
From the CE (B&GMF)
Endt No 8831 WKs/50-5 dt 1/5-1

The recommendation of the
D.G. of Police & CE (B&GMF)
that the above work may be
deposited is approved.

2. The further report
promised by the CE in para 4 of
his letter is awaited.

2.2.51 3.2.51

To

The CE (B&GMF)

The D.G. of Police

The Dist Magistrate
South Kanara at
Mangalore

for info.

2 C

G M.6148C/50-Dated 7.3.51

Sub:- As overleaf

Ref:- Govt Memo no 6148C/50-SD 3.2.51

7.21 noon

The CE (B&RTF)
is requested to expedite
his further report.

To
The CE(B&RTF)

H
5.35 p.m.

7.3.51

PUBLIC WORKS DEPARTMENT.

From Sri T.S. Venkataraama Ayyar, B.E., I.S.E., Chief Engineer, P.W.D.(Buildings), Chepauk, Madras.

To The Secretary to Government, Public Works Department.

ASSISTANT SECRETARY
C
19 MAR 1951
1477
PUBLIC WORKS DEPARTMENT

LETTER No. 8831 Wks/50-3 dated 16-3-1951.

Sir,

BUILDINGS - Police South Kanara District - District Superintendent's Quarters at Mangalore - Construction of Monsoon Verandah - Deferred -

Ref: Government (P.W.D.) Memorandum No.3148 C/50-6 dated 7-3-1951.

The further report called for from the Superintending Engineer, Coimbatore Circle is still awaited. He is being specially reminded to expedite it. On its receipt, a reply will be submitted to Government.

2. In this connection, I request that a copy of my letter No.8831 Wks/50-3 dated 14-12-1950 may kindly be furnished as my office file on the subject is missing.

R. Lakshmanan 16/3/51

for Chief Engineer, P.W.D. (Buildings and G.I.P.)

16/3

vts.16-3.

25 PWD(G)

GM 6148 C/50-7 Dated 22.3.1951

94/22/3

Sub:- Buildings - Police - South Canara Distt. D.S.P. ~~Dist~~ Quarters at the Distt Supdt of Police at Mangalore - Construction of Monsoon Verandah - Deposit

-

1/23 CF

From the CE (B&GMF) No 8831 WKS/50-3 dt 16.3.51

-

1/7 CF

To

The CE (B&GMF)

(with a copy of letter No 8831 WKS/50-3 dt 14.12.50 at 1/7 CF)

A copy of CE's letter No 8831 WKS/50-3 dt 14.12.50 called for in his letter cited is furnished herewith.

A 20/3/51

M 21.3.51

Office of the Chief Engineer, P.W.D., (General), Chepauk, Madras.

ENDORSEMENT No. 8831 Wks/50-10, DATED [illegible] 11T APRIL, 1951.

***

READ: Letter No. 748 A, dated 7-4-1951, From the Superintending Engineer, Coimbatore Circle: To The Chief Engineer, P.W.D., (Buildings and Grow More Food), Chepauk, Madras.

Sub: Buildings - Police - South Kanara Division - District Superintendent of Police's quarters at Mangalore - Construction of a monsoon verandah - proposals - deferred - further particulars.

Ref: Your No. 8831 Wks/50-5 dated 8-1-1951.
8831 Wks/50-7 dated 15-2-1951.
and 8831 Wks/50-8 dated 16-3-1951.

SECRETARY TO GOVT. 18 APR 1951 PUBLIC WORKS DEPARTMENT

...

Enclose a copy of the report of the Executive Engineer, South Kanara Division in his No. 526 SE dated 20-3-1951 for your information.

Further report from the Executive Engineer, regarding the compensation for the materials collected by the contractor is awaited.

Copy of letter No. 526 SE dated 20-3-1951 of Sri [illegible] Executive Engineer, South Kanara Division, Mangalore to the Superintending Engineer, Coimbatore Circle, Coimbatore.

***

Sub: Buildings - Police - South Kanara - District Superintendent of Police's quarters at Mangalore - Construction of a monsoon verandah - proposals deferred.

Ref: Your No. 48 S.K. dated 18-1-1951.

...

With reference to your numbers quoted above, I have to report as follows:-

1. As regards the R.S. Joists, the Executive Engineer, Malampuzha Project Headworks Division has reported his requirements and they have been ordered to be transferred.

2. The Executive Engineer, West Coast Division reported that the glass panes are not required in his Division and these are being transferred to the Ice plant works at Nest Hill if required or else they will be transferred to the surplus.

3. The M.S. Rods and binding wire have already been transferred to the ice plant works at Mangalore.

4. The cement obtained for the work has been utilised for other urgent works in North Sub Division.

5. As regards the materials collected by the contractor [illegible] for the above work he has claimed compensation for the materials collected by him and this is dealt with separately. Of the stock bricks 10850 (12,000 reported in the previous occasion was approximate) numbers collected by the Contractor, 10,000 bricks are proposed to be transferred for use in ice plant works, Mangalore for the underground tank. Compensation for the materials collected by the contractor will have to be paid with reference to approved schedule of rates plus actual lead.

PWD(C) The further report may be awaited 111 25.5.51

19/4/51 19.4.51

****

Copy submitted to Government with reference to para 2 (2) of the Endorsement No. 6148 C/50-5, dated 2-8-1951 and para 2 of this office letter No. 8831 Wks/50-9, dated 16-8-1951.

2. A further report will be sent to Government on receipt from the Superintending Engineer.

R. Lakshmanan 13/4/51

[illegible] to Government, Public Works Department.

[E1148/50] 26 29

I.506,661—25-9-50.

S.F. 1

Public Works DEPARTMENT.

REMINDER. C Sirhind Branch.

To THE Chief Engineer (Buildings & Roads) Chepauk, Madras

~~have the honour to invite~~
I am directed to invite attention to your Endt
invite
No. 8831 WKS/50-C, dated 11-4-51, and 21 Aug

to request ~~that this reply to it may be expedited~~
request that this reminder may be returned at once 25-6-51
with information as to—

(1) the stage at which the matter now is, and

(2) the date by which a reply may be expected.

~~(3) the circumstances which have caused the~~

OFFICE OF THE C.E. 29 JUN 1951 Regd. No. 4196

Office P.W. Secy
Station Fort St. George
Dated 2.6.51

G. Ernest.
Signature.
for Secy to Govt P.W.D.
Designation.

SUBJECT.

Buildings - South Kanara Dt.
Quarters for Dist Supdt of Police
~~Cuddapah~~ at Mangalore -
Monsoon Verandah - Proposals dropped.
Further Report. ...

[P.T.O.

6884/50
8831-WR/50-12

Office of the Chief Engineer
Buildings & Roads

C 11/6/51

REPLY: 53403

To The Secretary to Government,
Public Works Department

The report called for from the Superintending Engineer Coimbatore Circle is awaited. He is being reminded to expedite the report. On its receipt, a report will be submitted to Government.

R. Lakshmanan
576
for Chief Engineer (B&R)

12.6.51

PWD (C)

BRT. 15.7.51

13.6.51

14.6.51

14.6.51

~~gs- Madurai Dist~~
~~- Hospital, Dindigul~~
~~algamation -~~
~~mission of Elec. Installation~~
~~Estimate for Rs 3460/- Approved~~

~~Building - The Nilgiris~~
~~construction of Quarters for~~
~~Staff of Pomological Station~~
~~Coonoor - Revised Estimate~~
~~Rs 18,100/- Approved~~

~~gs- North Arcot Dist~~
~~al Hospital, Tiruvannamalai~~

32

Mano d) 21.F.5,
da Issue

A / 3/8/57

[Cm 6 Sec/50]

1,506,661—25-9-50.

DEPARTMENT.

Public Works

Branch.

REMINDER.

27 JUL 1951

To The Chief Engineer (Buildings & GIP)

Chepauk, Madras

I have the honour to invite / am directed to invite attention to Govt Memo No. 67 WS C/50-9 dated 31.7.51 & your endt No. 833 WKS/50-12, dated 11-6-51, and to request that the reply to it may be expedited / request that this reminder may be returned at once by 15.8.51 with information as to—

(1) the stage at which the matter now is, and

(2) the date by which a reply may be expected, and

(3) the circumstances which have caused the delay.

Office P.W.D. Secty

Station Fort St. Geo

Dated 25.7.1951

P. V. Venkateswaram

Signature.

for Secy. to Govt

Designation.

SUBJECT.

Buildings - South Kanara Dt.
Quarters of Asst Supdt. of Pols
at Mangalore - Monsoon Rep
Further report -

[P.T.O.

3.4 - C 1

72812 C

5831 WRo/57-14

REPLY 3/6-57

To THE Secretary to Govt.
Public Works Department,
Madras.

Sir,

The report called for from the Superintending Engineer Coimbatore circle is still awaited. He is again being reminded to expedite the submission of the report. On receipt of the Superintending Engineer's report, a reply will be submitted to Govt.

PWD(C)

DRT. 20.9.51

for Chief Engineer
(Buildings)

PWD(C)

93
22/8

21

Memo No 6148 C/50-8 Dated 21.8.57

Sub:- Building - Police Instr Karwar &
Quarters for D.S.P. Mangalore -
Construction of Monsoon Verandah -
Sanctioned.

Ref:- Govt Memo No 6148 C/50-7 dt 22.3.57,
From the CE Endt No 8831 WK/50-10
dt 11.4.57,

The CE is requested to
expedite his further report in the matter

To The CE PWD (Bldgs)

20/8/57 Pm
20/8/57

21-8-57

URGENT.

PUBLIC WORKS DEPARTMENT.
Letter No.4279 Wks/51-4 Dated 6th September 1951.

From
Sri T.S.Venkatarama Ayyar, B.E., I.S.E.,
Chief Engineer, P.W.D. (Buildings),
Chepauk, M a d r a s.

To
The Secretary to Government,
Public Works Department,
Fort St.George,
M a d r a s.

Sir,

Sub: Buildings - Improvements to D.S.P's Quarters at Mangalore - Abandonment of - Compensation Reg:

Ref: 1) My Endorsement No.8831 Wks/50-10 Dated 11-4-51.
2) Govt. Memo.No.6148 C/50-8 dated 21-8-1951.

In my Endorsement cited above, the Government were informed that a further report regarding the compensation to be paid to the contractor Sri T.Kumaran, for the materials collected by him in connection with the work of "Improvements to D.S.P's Quarters" will be sent to Government on receipt from the Superintending Engineer Coimbatore Circle. Under the circumstances explained below, no further compensation need be paid to the above contractor for the abandonment of the work of improvements to D.S.P's Quarters.

2. Government in G.O.Ms.No.2329 P.W. dated 4-6-1951 have accorded administrative approval for Rs.3,39,000/- for the construction of quarters for 6 head constables and 72 police constables of the Armed Reserve at Mangalore. The detailed estimate for the above work for Rs.3,72,000 is being technically sanctioned by me and sent to Superintending Engineer. As the Inspector General of Police desired that the construction of quarters for Armed Reserve at various centres should be taken up and executed as expeditiously as possible, and also with a view to enable the contractor Sri T.Kumaran to make use of the materials collected by him, in connection with the work of "Improvements to D.S.P's Quarters" at Mangalore and thereby avoid paying compensation to him, the Executive Engineer, South Kanara Division has on my suggestions entrusted this contractor Sri T.Kumaran with the construction of a block of 11 constables' quarters at Mangalore on nomination, without calling for tenders, for execution at estimate rates. The contractor Sri T.Kumaran has since withdrawn his claim for compensation for the materials collected by him in connection with the "Improvements to D.S.P's Quarters", except the actual cost for the stock bricks collected by him, which have been taken over by the Department and used on the Ice Plant works at Mangalore. A copy of the contractor's letter No.Nil dated 15-5-1951 in this regard is herewith enclosed for your information.

3. Under the circumstances, no further compensation need be paid to the contractor Sri T.Kumaran for the abandonment of the work of "Improvements for the D.S.P's Quarters". The estimated cost of the work of constructing a block of 11 constables' quarters at Mangalore now entrusted to this contractor on nomination works out to Rs.43,871/-. The construction of this work has already been taken up and is under progress. With reference to note 2 under para 154 of Madras P.W.D. Code, I request that the approval of Government for entrusting the work of 11 constables quarters to this contractor on nomination without calling for tenders may please be obtained and communicated to me. The Executive Engineer's action in having entrusted the work of one block of 11 constables Quarters on nomination, in anticipation of sanction of Government, may also be ratified.

for Chief Engineer, P.W.D. (Buildings).

Encl: Copy of contractor Sri T.Sukumaran's letter No. Nil. d/15-5-51.

Copy of letter dated 15-5-1951 from T.Kumaran, Contractor, P.W.D. Mangalore to the Assistant Engineer, P.W.D. North Bub-Division, Mangalore.

Sub: Materials collected for the work of D.S.P's Quarters Mangalore.

With reference to your enquiry I beg to report that I hereby withdraw all my claims mentioned in my petition for the above work, as a work of construction of 1 block of quarters for 11 constables in the Armed Reserve, Mangalore, is assigned to me at estimate rates to make good the loss in the former. I shall take back all materials collected for the former and dispose of at my own responsibility. As regards the bricks collected, this should be taken over by the Department and the cost together with-conveyance charges paid to me as there is no other way of disposing off the same.

(True Copy)

Senior Superintendent.

NS/7-9.

P.W.D (C)

Clean copy to show ...

Sub:- Contracts - South Kanara Dist - Construction of quarters for Police Staff at Mangalore - Entrustment of a block of 11 Constables' quarters to Contractor Sri T. Kunnaran on nomination without calling for tenders - Approved.

(X)/43 CF
/31 CF

Ref:- G.O.Ms 2329 P.W. dated 4.6.57,
From the CE P.W.D (Blgs) No 4279 Wks/57-4 dt 6.9.57,

Order
MS

Dated

In the circumstances stated, the Govt: approve the action of the Executive Engineer, South Kanara Division in having entrusted ~~the work of constructing a block of 11 Constables' quarters at Mangalore (Cost about Rs 43,871)~~ to Contractor Sri. T. Kunnaran, at estimate rates on nomination without calling for tenders,

2/ The action of the E.E. in having entrusted the work to the ~~said~~ contractor in anticipation of the sanction of the Govt. is ~~also~~ ratified.

The construction of a block of 11 constables' quarters at Mangalore at the estimated cost Vide Boards, Rs 43,871, which forms part of the work sanctioned in G.O. No. 2329 P.W. dt 4-6-57 for Rs 5,17,000

To
The CE (Blgs & MF)
" I.G. of Police
The Addl. Third Fin (with a copy of CE's letter dt 31 CF.)

Copy for file.
2 Spare Copies

25-9-57

P.W.D.(C)

Sub: Contracts - South Kanara District - Construction of quarters for Police staff at Mangalore - Entrustment of a block of 11 constables' quarters to contractor Sri T.Kumaran on nomination without calling for tenders - Approved.

Ref: G.O.Ms. 2329 P.W. dated 4-6-1951.
From the C.E., P.W.D.(Bldgs)No.4279 Wks/51-4 dated 6-9-1951.

ORDER MS. NO. 4686 DATED: 19-11-51.

In the circumstances stated, the Govt. approve the action of the Executive Engineer, South Kanara Division, in having entrusted to Contractor Sri T. Kumaran, at estimate rates on nomination without calling for tenders, the construction of a block of 11 constables' quarters at Mangalore at the estimated cost of Rs.43,871, which forms part of the work sanctioned in G.O.No.2329 P.W. dated 4-6-1951.

2. The action of the E.E. in having entrusted the work to the contractor in anticipation of the sanction of the Govt. is ratified.

To
The C.E.(Bldgs & ZMP)
The I.G.of Police
The A.G. thro.Fin.
(with copy of C.E's letter at p.31 c.f)
~~2 spare copies~~.
The Home Dept.

P.W.D (C

[CNo 6148 C/50]

Sub:— Buildings — South Kanara Dist —
D.S.P's Quarters at Mangalore —
Construction of Monsoon Verandah —
Proposal — Deferred.

—

1/1 CF Ref:— From the Dist. Magistrate, South Kanara No Nil
dated 7-11-1950

1/13-20 CF From the C.E. Endt No 88 31 Wks/50-51 P.151,

—

V.I.C. — 1909 Pa
27.12.49 was sanctioned
for ① In 1949 a sum of Rs 25,000/-
was sanctioned for the construction of verandahs in the ground
and first floor of the ~~Dist~~ quarters of the
D.S.P. at Mangalore. In November 1950,
however, the Dist Magistrate, South Kanara
reported that he considered the work as
absolutely unnecessary. It is also stated
1/1 1 CF that ~~the former~~ he had a discussion
with the ~~D.S.P~~ Dist. Superintendent of Police in
regard to the matter and that both
considered the ~~work~~ Spending of Rs 25,000/-
on the work in question an absolute
waste.

The matter was referred to the
1/3 CF C.E (Bldgs & G.M.F) and he was asked
to offer his remarks in consultation
with the I.G. of Police. Both the
C.E and the I.G. of Police are of

P 1.0

the opinion that the work should be deferred. ~~This dept may~~ The C.E has promised to send a further report on the disposal of the material so far collected for the work.

3.

This dept. may agree with the view expressed by the I.G. of Police and the C.E. that the work should be deferred. ~~The remarks of Home~~ For further report ~~could if wanted may be awaited.~~ promised by the C.E maybe awaited.

WB. In the meanwhile, Home & Fin may see. 17.1.51 Home | Fin

16/1/51

Home dept.

May be perused and passed on to the Fin. dept.

24/1/51 24.1.51

25/1/51.

Fin Expt

This dept may also agree that the proposal in the work in question may be deferred.

30/1/51

29/1/51

P.W. O.T.O

16179 18.1.51

Vide P13

Vide x/p

M/ K

HOME DEPARTMENT SECRETARIAT TO GOVERNMENT 16/1/48 1951 Sec. 4

Home d.o.no. 1/1/48 III/51-1 dt 25.1.51

31 JAN 1951 PUBLIC WORKS DEPARTMENT SECRETARIAT 6907

PWD(C)

R.D. 5.3.51

Please see the note of Home and Finance at p 2 ante. They have agreed to defer the work in question. The further report of the CE referred to at 'K' on p 2 ante may be awaited till 5.3.51. A draft memo to the CE (B&MP) is submitted for approval.

2.2.51 22/2/51

3.2.51

p 21 cf. p 23 CF [Issued Memo. No. 6148 C/50-5 P.W. dt 3.2.51]

From the CE (B&MP) No 8831 W&S/50-PT) 16.3.51]

Please see the reference from the CE at p 23 CF. The further report referred to in para 1 of this letter may be awaited till 15.4.51. W.r.t. his request in para 2 a draft memo is submitted below for approval.

21.3.51

25/3/51 22/3/51

p 25 CF [Issued as Memo No 6148 W&S dt 22.3.1951]

p 27 CF From the CE Endt No 8831 W&S/50-10 dt 11.4.51]

W&S. refer to order of A.D.S. against this item in the Monthly

P.

Arrear List (extract put up at (17)) it is submitted that the proposal has been deferred in this dept. memo at p 21 CF. The further report regarding compensation to the Contractor for the materials collected for the work, promised by the CE at 'x' on p 27 CF alone is awaited. In the circumstances the CE's reply to the E.R D) 25.7.57 may perhaps be awaited till 20.8.57 No D.O. reminder seem necessary. for orders.

7.8.57

7/8/57

A draft memo reminder is submitted for approval.

20/8/57

[Issued as GOMS 6148C/50 d) 21.8.57 p 29 CF
From the CE PWD (Bldg) No 4279 WK/57-58 d) 29.5.57] p 31 CF

—

Pl. see the C.E's report at p 31 CF. He has stated that no further compensation need be paid to the contractor for abandonment of the work of improvements to the D.S. P's quarters, Mangalore. In order to enable the contractor

p. 28 1, p 31 CF

PTO

Sri. T. Kumaran to make use of the materials collected by him for the work of improvements to the D.S.P.'s quarters at Mangalore entrusted to him and avoid paying compensation to him on account of the abandonment of this work, the E.E. South Kanara Division, has, on the suggestion of the C.E., entrusted the construction of a block of 11 constables quarters at Mangalore estimated to cost Rs. 43,671/- to the contractor at estimate rates on nomination without calling for tenders. The E.E. has accordingly entrusted this work which is part of the works for which a revised estimate amounting to Rs 3,39,000/- was approved in G.O.Ms 2329 Pw. dt 4-6-51. The C.E. requests that the entrustment of the work to the contractor on nomination may be approved and the action of the E.E. in having entrusted the work to the contractor in anticipation of the sanction of Govt. may be ratified. This may be agreed to in this dept.

2 A draft order is submitted for approval. Home and Finance may see for acceptance.

173901/26/9

PWDD
6148 C/50-9
25-9-51

25-9-51 24/9/51

25-9-51

Home

Fin.

[Previously seen on p2 ante] Home Dept

The file deals with the proposal of the C.E. (Bldgs & G.M.F.) that the entrustment of the work of constructing a block of 11 constables' quarters at Mangalore to the contractor Sri V. Kumaran on nomination without calling for tenders may be approved by the Govt. The same contractor was previously engaged for carrying out certain improvements to the quarters of the D.S.P. at Mangalore but subsequently the work had to be given up as it was considered that the work was not essential. In order to enable the contractor to make use of the materials collected for the work referred to above and to avoid payment of compensation to the contractor on account of the abandonment of the work, referred to, ~~in the middle~~, the work referred to at A above has been entrusted to the contractor. The P.W.D support the C.E's proposal at A above.

2. It is submitted that the Municipal council, Mangalore has separately represented to the Govt objecting to the construction of police lines in the site selected for the purpose, on the ground that it would mar the beauty of the surrounding area. The D.G has reported that the work had already been entrusted to the E.E concerned and ~~was~~ that it is being proceeded with. He has been instructed that pending final orders of the Govt in the matter, the work should be slowed down without ~~be~~ impairing the work already in advanced stage of execution. It has been proposed that the matter ~~should~~ may be decided after an inspection of the locality by H.E.M. The file is sent in circulation to H.E.M.

para 3 p 3 ante & p 5 ante

A

Draft

Draft

Draft

File in circ. (-)

Draft

K

Draft

T

C

EC

3. As the proposal in this file is only to ratify the action of the E.E. in having entrusted the work to the private contractor, it may be agreed to in this Deptt. the draft order below may be accepted.

4. The file may be passed on to Fin.

12.10.51.
13-X-51

we need not object to the proposal of P.W but even in this case, it is possible that the work may be abandoned P.W may consider whether, if such a contingency arises, the contractor is entitled to claim compensation in this case also.

A

PHS
13/10/51

Home has no objection to the proposal.
for W
LW 10/51

Fin.

Home No 173201 Pol 01/51-1
15-10-57.

ADDITIONAL DEPUTY SECRETARY
15 OCT 1951
7496
FINANCE DEPARTMENT

Finance (Exp. C)

(This Dept. last saw on p. 2. above)

The ~~summary~~ note from M on p. 4 above may be read. The proposal of P.W. to ratify the action of the E.E. in having entrusted the work to the private contractor without calling for tenders may be agreed to in this Dept. and the draft-order below may be accepted.

19/10/51

~~As remarked by Home at 'A'~~ above, it is not likely that the work may be abandoned, P.W. may consider whether the contractor is entitled to claim compensation, if such a contingency should arise.

DEPUTY SECRETARY TO GOVT.
90102
2 OCT 1951
PUBLIC WORKS DEPARTMENT

PW. 4.1
74968/E.C/57-1
19.X.57

18.X.51 m
18.X/51

19/10/51

P.W.

P.T.O

8

SUMMARISING NOTE

In G.O.Ms.1937 P.W. dated 19-7-1945 a sum of Rs.15,200/- was sanctioned for the construction of a Verandah in the ground and first floor of the D.S.P's quarters at Mangalore. In 1949 due to the soaring up of the ~~rates~~ of labour and material the C.E. submitted a revised estimate for Rs.25,000/- and it was approved in G.O.Ms.No.4999 P.W. dated 29-12-1949. In November 1950, however, the Dist. Magistrate, South Kanara reported that he had a discussion with 2 D.S.Ps ~~alone~~ about the proposed improvements and that they considered the expenditure of Rs. 25000/- on the work an absolute waste. The matter was referred to the C.E.

and the I.G. of Police and they agreed that the work should be deferred. Orders in this regard were issued in Memo No.6148 C/50-5 dated 3-2-1951.

2 The C.E. promised to send a further report regarding the disposal of the material so far collected by the Contractor for the work and whether any compensation would be payable to the contractor. In his final report at pp. 31-34 c.f. the C.E. has stated that no ~~further~~ compensation need be paid to the contractor. In order however to enable the contractor Sri T.Kumaran to make use of the materials collected and to avoid paying compensation to him for abandonment of the work, the E.E., South Kanara Division, has, on the suggestion of the C.E., entrusted to this contractor the construction of a block of 11 constables' quarters at Mangalore estimated to cost Rs.43871/- (part of work approved in G.O.2329 P.W. dated 4-6-51) at estimate rates without calling for tenders. The C.E. requests that the entrustment of the work to the contractor Sri T.Kumaran on nomination may be approved and that the action of the E.E. in having entrusted the work to the contractor in anticipation of the sanction of Govt. may be ratified.

3 The proposal was agreed to in this Dept. Home have no objection to the proposal and Fin. Dept. have accepted it. Home Dept. have also remarked that the Ml.Council Mangalore has objected to the construction of police lines in the site selected, on the ground that it would mar the beauty of the area. They have also stated that pending final orders in the matter the E E. concerned has been instructed to slow down the work and that the matter should be decided after an inspection of the locality by the H.C.M. In the connected file Home Deptt. have also suggested that the 11 quarters under reference which are in an advanced stage of cons-

truction may be completed and they will be issuing necessary orders to the C.E. . The draft order which has been accepted both by Home and Fin. may now issue.

The case is explained at Pp: 8-10 ante.

Draft may be approved.



H. M. (P.W.)

16.11

[Issued as G.O.Ms 4686 dt 19.11.51]